_EE Haleg . De LaVina - Bridge

REPLACEMENT

CONSTRUCTION UPDATE
Last Updated: Wednesday, January 5, 2011

Contact Information:

Project Helpline 805-705-7610
Project Website www.SantaBarbaraCA.gov/HaleyBridge
Contractor: Lash Construction
Project Timeline: Winter 2009 - Summer 2011
Project Location: Bridge at intersection of Haley & De La Vina Streets

Project Status:
October - December 2010 (work completed):

e Creek transition walls
e New bridge deck and abutments
¢ Removal of new bridge temporary support structures

January 2011 Work begins/continues on:

¢ New bridge (barrier rails, sidewalk)

e Underground utilities (storm drains, water line, sewer line)

e Final utility relocations (Verizon, Cox, Gas Company, and SCE)

e Intersection improvements

Project Schedule
. . ) L. sidewalk improvements,
intermittent pile driving & construction of new bridge landscaping. & restoration
craeek bed shoring & creek restoration of 136 W. Haley building

WINTER2009 SPRING2010 SUMMER2010 FALL2010 WINTER2010 SPRING2011 SUMMER2011

preparatory site work, remove utilities construction, intersection improvements,
intersection closure, old bridge & intersection recpening
& utility relocations




